
COASTAL CONSERVANCY 
 

Staff Recommendation 
March 8, 2007 

 
INVASIVE SPARTINA PROJECT (ISP) 

PHASE II-CONTROL PROGRAM 
2007 IMPLEMENTATION OF CONTROL PROGRAM 

 
File No.  99-054 

Project Manager: Maxene Spellman 
 
 

RECOMMENDED ACTION: Authorization to: 1) accept $1,250,868 as a grant from 
the Wildlife Conservation Board (WCB) to implement the Invasive Spartina Control 
Program for 2007 and disburse the full amount for treatment and eradication projects 
within the San Francisco Estuary; and 2) disburse up to $949,907 of Conservancy funds 
for environmental consulting services needed to operate and manage the Spartina Control 
Program on an ongoing accelerated schedule through spring of 2008. 

LOCATION: The baylands and lower creek channels of the nine counties that bound the 
San Francisco Bay. 

PROGRAM CATEGORY: San Francisco Bay Area Conservancy 

________________________________________________________________________ 
 

EXHIBITS 
 

Exhibit 1:  September 25, 2003 Staff Recommendation 

Exhibit 2:  June 16, 2005 Staff Recommendation 

Exhibit 3:  Map of 2007 Treatment Sites   

________________________________________________________________________ 
 
RESOLUTION AND FINDINGS: 
 
Staff recommends that the State Coastal Conservancy adopt the following resolution 
pursuant to Chapter 4.5 of Division 21 of the Public Resources Code: 

“The State Coastal Conservancy hereby authorizes the following: 

1.   Acceptance of $1,250,868 (one million two hundred fifty thousand eight hundred 
sixty-eight dollars) as a grant from the Wildlife Conservation Board (WCB) and 
disbursement of this full amount for invasive Spartina treatment and eradication 
projects under the Invasive Spartina Project (ISP) Control Program. Funds for 
treatment and eradication projects may be used to supplement existing grants to the 
Alameda County Flood Control District, the California Wildlife Foundation, Friends 
of Corte Madera Creek Watershed, the East Bay Regional Park District, City of 
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Alameda, City of San Leandro, City of Palo Alto, the San Mateo County Mosquito 
Abatement District, and United States Fish and Wildlife Service Don Edwards San 
Francisco Bay National Wildlife Refuge. Any grant of additional funds for treatment 
and eradication shall be subject to the following conditions: 

a. Prior to disbursement of funds for treatment and eradication activities, there shall 
be in place a fully executed Memorandum of Understanding between the 
Conservancy and WCB authorizing the 2007 ISP Control Program activities as an 
approved project. 

b. Prior to implementing any treatment and eradication project and prior to 
disbursement of any funds to the grantee, the grantee shall submit for review and 
approval of the Executive Officer a plan detailing the site-specific work for 2007, 
based on the outcome and extent of the 2006 treatment and including a list of 
identified mitigation measures, a work program for 2007 treatment, including a 
schedule and budget, and evidence that the grantee has obtained all necessary 
permits and approvals for the project. 

c. In carrying out any treatment and eradication project, the grantee shall comply 
with all applicable mitigation and monitoring measures that are set forth in the 
approved site-specific plan, that are required by any permit or approval for the 
project, and that are identified in the “Final Programmatic Environmental Impact 
Statement/Environmental Impact Report, San Francisco Estuary Invasive Spartina 
Project: Spartina Control Program” (FEIS/R), adopted by the Conservancy on 
September 25, 2003. 

2. Disbursement of up to $949,907 (nine hundred forty-nine thousand nine hundred 
seven dollars) of Conservancy funding for ongoing environmental consulting services 
needed to operate and manage the Spartina Control Program on an ongoing 
accelerated schedule through spring of 2008.” 

Staff further recommends that the Conservancy adopt the following findings: 

“Based on the accompanying staff report and attached exhibits, the State Coastal 
Conservancy hereby finds that: 

1. Disbursement of additional funds for the ISP Control Program treatment and 
eradication projects, and ongoing management, is consistent with Public Resources 
Code Sections 31160-31165 and with the resolutions, finding and discussion 
accompanying the Conservancy authorizations of September 25, 2003 and June 16, 
2005, as shown in the staff recommendations attached as Exhibits 1 and 2 to this staff 
recommendation.   

2. On June 16, 2005 the Conservancy authorized initial funding for the 2005 and 2006 
ISP Control Program treatment and eradication projects and made appropriate 
findings under the California Environmental Quality Act (CEQA).  This authorization 
provides for additional funding for those same projects.  The nature, duration and 
extent of those projects, including environmental effects and proposed mitigation 
measures, was fully described and considered by the Conservancy in connection with 
the initial funding authorizations and have not changed. Disbursement of additional 
funds for these same treatment and eradication projects is, thus, consistent with the 
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previous CEQA finding: that the environmental effects associated with the proposed 
treatment and eradication and the mitigation measures needed to reduce or avoid 
those effects were fully identified and considered in the FEIS/R adopted by the 
Conservancy September 25, 2003. (See Exhibits 1 and 2). 

3.   The proposed authorization is consistent with the Project Selection Criteria and     
Guidelines adopted by the Conservancy on January 24, 2001. 

4.   The California Wildlife Foundation and Friends of Corte Madera Creek Watershed 
are private nonprofit organizations existing under Section 501(c)(3) of the United 
States Internal Revenue Code, whose purposes are consistent with Division 21 of the 
California Public Resources Code.” 

 
 
PROJECT DESCRIPTION: 

Introduction
As explained in detail in previous staff recommendations (Exhibits 1 and 2), treatment 
and control of invasive Spartina and its hybrids within the San Francisco Bay Estuary are 
critical to the long-term health of the Estuary and to the species which inhabit and rely 
upon the salt marshes and tidal flats along its perimeter. Invasive Spartina spreads at a 
greater than exponential rate, and every marsh restoration project implemented within the 
south and central San Francisco Bay Estuary in the past 15 years has been invaded by 
non-native invasive Spartina. Since 1999, the Conservancy has managed the regionally 
coordinated effort to address the problem. Since 2003 the Conservancy advanced the 
project through the following authorizations:  

• In September 2003 and June 2004, the Conservancy:  1) certified the “Final 
Programmatic Environmental Impact Statement/Environmental Impact Report, 
San Francisco Estuary Invasive Spartina Project: Spartina Control Program” 
(FEIS/R); 2) authorized disbursement of Conservancy funds as contracts for 
environmental consulting services needed to operate and manage the Control 
Program, and as a grant to the Association of Bay Area Governments (ABAG) to 
initiate a signage program; and 3) authorized disbursement of funds available 
from two CALFED grants, as separate grants to ten organizations for 
implementation of Phase I of the Control Program involving treatment and 
removal of invasive Spartina on 12 demonstration sites. 

• In March and June 2005, the Conservancy authorized implementation of Phase II 
of the Control Program through 2006 including 1) ongoing and expanded 
environmental consulting services to prepare 23 site-specific plans covering 132 
sub-sites, and environmental documentation, mapping and monitoring; 2) 
augmentation of existing grants and awards of new grants to organizations to 
implement treatment in 2005 and 2006 for all known infested sites throughout the 
Estuary; and 3) augmentation of a grant to ABAG to coordinate with partners to 
install signage at all treatment sites. These activities were funded using the 
remaining funds in the two CALFED grants and funds provided through a 
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previous Wildlife Conservation Board (WCB) grant to the Conservancy for the 
San Francisco Bay (a portion of a $40 million grant approved in November 2004). 

• In April 2006, the Conservancy authorized disbursement of new funds accepted 
from the California Bay-Delta Authority Ecosystem Restoration Program (ERP) 
to implement monitoring for the Control Program through 2008, and 
augmentation of grants to organizations needed to complete treatment and 
eradication projects for the 2006 treatment season. The treatment activities were 
funded using all remaining funds of one of the earlier CALFED grants and all 
remaining funds provided through the previous WCB grant to the Conservancy 
for this project.  

Since 2000 the Conservancy has expended $7,772,507 for the Invasive Spartina Project. 
Out of this total, $6,554,957 came to the Conservancy from three CALFED grants (one 
federal and two state funded), a National Wildlife Foundation grant, a United States Fish 
and Wildlife Service grant, and a Wildlife Conservation Board grant. The remainder of 
$1,239,950 was funded by the Coastal Conservancy. 

2005/2006 Project Accomplishments 
The control work in 2005 represented a 232% increase in treated acres from the 2004 
season. As a result, more non-native Spartina was killed as a result of 2005 treatments 
than at any other time in the history of the effort in the San Francisco Estuary. This was 
made possible in part because ISP partners are able to utilize the new, significantly more 
effective, herbicide imazapyr, that has substantially reduced environmental effects and 
that was registered for use in California only days before treatment began in the fall of 
2005.  

In the fall of 2005 ISP coordinated with grantees to implement 23 site-specific plans for 
134 sites for the first year of full-scale treatment. The short treatment season did not 
begin until after the California clapper rail nesting and breeding season. From September 
7 through October 19, 2005, ISP and partners were able to efficiently and effectively 
apply aerial applications to address large Spartina meadows for the first time:  

• 1,010 acres of the total 1,500 acres of invasive Spartina were treated, representing 
67% of the infestation  

• 752 acres, or 70% of the total treated, were treated using helicopters with boom 
sprayers  

• Efficacy for 2005 treatment of Spartina alterniflora hybrids showed a very wide 
range from minimal results at some sites to 100% control at others. 

In 2006 treatment occurred between June 19 and October 13, a much longer treatment 
window. Sites treated in 2005 were re-treated, plus new areas were added.  Following the 
implementation of the 2006 Control Program by ISP and partners, the heart of the 
infestation in the Estuary is now under control: 
 

• 107 Spartina sites were treated, representing 94% of the estimated Spartina 
acreage in the Estuary 

• 1,750 acres were treated Estuary-wide 
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• Of the total 1,750 acres treated, 1,350 acres, or 77%, were treated aerially.  
  
The ISP was able to utilize aerial applications to efficiently treat large stands of Spartina 
much earlier than in previous years. The scientific literature has shown that earlier 
treatment is much more effective, and allows for a longer treatment window when tides, 
weather and plant life history are more appropriate for herbicide applications. The initial 
observations from the early season treatment in 2006 is very promising; if these early 
observable impacts to the invasive Spartina are indicative of mortality (that cannot be 
accurately measured until late spring of 2007), the ISP should achieve 70-90% efficacy 
across large areas of marsh.  

In 2006, ISP made considerable progress toward unifying the efforts of the various 
partners and grantees around the Estuary. This involved workshops and training sessions, 
as well as numerous on-site meetings and discussions with ISP partners throughout the 
year. Adding to this network of informed and empowered land managers are the many 
citizens who have been educated about the Spartina control effort through media 
publications, public meetings, Estuary-wide signage, and other outreach efforts.  
 

Project Description for 2007 Control Program 
By treating 94% of the Spartina infestation in 2006 (halting seed production on the vast 
majority), the ISP’s efforts should reverse the expansion of non-native Spartina and gain 
control over the entire infestation. Therefore, future treatment seasons will focus on 
advancing beyond control to eradication by re-treating sites previously treated where 
necessary to maintain progress, and addressing all remaining untreated stands. Although 
the overall Spartina acreage in the Estuary is likely to significantly shrink as a result of 
the 2005/2006 control work, annual costs associated with continued control in 2007 will 
increase. Herbicide has represented roughly 60% of the costs for 2005 and 2006 
treatment efforts, with labor and administration making up the remaining 40%. In 
subsequent treatment seasons, scattered, difficult-to-access populations of non-native 
Spartina will be the norm, necessitating increased labor costs associated with the extra 
time involved in treating these areas.  

The proposed authorization would allow an expenditure of up to $1,250,868 of the WCB 
grant (See “Project Financing”) to supplement minimal amounts remaining in existing 
treatment grants. Other than funding from the ERP grant for monitoring, funding for 
management is also nearly expended. The proposed authorization would allow an 
expenditure of up to $949,907 of Conservancy Proposition 50 funding for continued 
management. While the nature, extent and scope of the region-wide coordination, and 
treatment and eradication projects, have not changed from what was described in 
connection with the 2005 and 2006 authorizations, it has always been anticipated that 
additional funding would be needed each year to cover the costs of management and 
operations through 2011.  
 
Building upon partnerships and the successful regional coordination in 2004 through 
2006, ISP will continue the same aggressive strategy for 2007. This will involve 
coordination for re-treating the same sites where partial infestation may have returned, 
and adding a majority of the remaining phased sites for initial treatment. ISP consultants 
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are working with all grantees to update the work programs under the Site-Specific Plans 
for the 2007 treatment season, evaluating experiences from 2005 and 2006, in order to 
improve what is planned for 2007, making presentations to regional stakeholders, 
obtaining necessary permits, completing ISP’s Water Quality Monitoring Plan, 
continuing the inventory monitoring and California clapper rail monitoring, coordinating 
restoration work at the sensitive Elsie Roemer marsh in the City of Alameda, and 
continuing to seek landowner permissions to work on sites where work has not 
previously been done. Funded entirely by the existing ERP grant, the University of 
California at Davis will continue to conduct genetic analysis of Spartina samples.    

An additional expense for environmental consulting services will include a study of the 
movement of the California clapper rail in the Spartina invaded marshes. The 
Conservancy’s proposed contribution is $48,825. This will enable ISP to refine control 
strategies at sites with large clapper rail populations. Another new study will evaluate the 
potential use of satellite imagery by developing a prototype for long-term monitoring for 
early detection of re-emerging Spartina infestations. The Conservancy’s proposed 
contribution is $95,000. The United States Fish and Wildlife Service (USFWS) and the 
United States Geographical Survey (USGS) will provide matching funding to complete 
the clapper rail movement study. The National Park Service (NPS) and the lead 
researcher for the satellite imagery will match funding to complete the prototype for the 
long-term monitoring study. The scientific community agrees these studies are important 
for successfully mitigating the impacts of treatment activities on the endangered 
California clapper rail, and for controlling new Spartina infestations over the long term.  
The results of the California clapper rail study will also inform implementation of other 
wetland restoration projects to minimize impacts to the rail; and the technology 
developed through the satellite imagery study will be potentially transferable to 
identifying other invasive plant species.  

 

PROJECT FINANCING: 

A.  Financing for this Authorization: 

  WCB grant to the Coastal Conservancy                $1,250,868 
  Coastal Conservancy                                               $ 949,907  
  Treatment Grantees’ Contributions                         $ 151,000 
  USFWS for clapper rail movement study               $   50,000   
  USGS for clapper rail movement study                  $   20,000 
  NPS for satellite imagery monitoring study            $   75,000 
  Lead researcher’s contribution to monitoring study$   30,000  
  _____________________________________________________ 
 Total                                                                             $2,526,775 
   
Conservancy funding for the proposed disbursement of $1,250,868 for invasive Spartina 
treatment and eradication projects is expected to be provided under an existing grant 
agreement by which WCB may provide funds to the Conservancy for San Francisco Bay 
projects.  Under the grant agreement with WCB, the Conservancy may use these funds 
for wetland habitat restoration projects within the nine-county San Francisco Bay Area 
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that implement the restoration goals of the San Francisco Bay Joint Venture (“SFBJV”) 
and the San Francisco Baylands Ecosystem Habitat Goals Report (“Goals Report”) and 
that meet the priorities of the Conservancy as described in Section 31162 of the Public 
Resources Code.  In addition, any proposed project must, under the WCB grant 
agreement, be a “high priority” project as identified in the grant agreement or otherwise 
authorized as a priority project by WCB in the “Memorandum of Understanding” 
between WCB and the Conservancy that is required before any project may move 
forward. 
 
The WCB grant funding, in turn, is derived from an appropriation from the Water 
Security, Clean Drinking Water, Coastal Beach Protection Fund of 2002 (Proposition 50), 
The Proposition 50 funds were appropriated under the specific authorization found in 
Section 79572(c) of the Water Code and may be used for the general purpose of 
acquisition, protection and restoration of coastal wetlands. 
  
The project meets the criteria of the WCB grant agreement and the related requirements 
of Proposition 50 in all respects.  As required by the WCB grant agreement and 
Proposition 50, the proposed project serves to protect and preserve fish and wildlife 
habitat of the San Francisco Bay through restoration of wetlands, and is specifically 
identified in the WCB grant agreement as a high priority project that specifically benefits 
the San Francisco Estuary. Further, the project is one that implements the objectives of 
the SFBJV and Goals Report. It also squarely meets the priorities and objectives of the 
Conservancy found in Section 31162 of the Public Resources Code, since it carries out 
the San Francisco Bay Area Conservancy Program’s goal to protect, restore, and enhance 
natural habitats as detailed under the heading “Consistency with Conservancy’s Enabling 
Legislation”, below.  
 
Conservancy funding for the ongoing management of ISP is expected to come from the 
fiscal year 2005/06 appropriation to the Conservancy from the Water Security, Clean 
Drinking Water, Coastal Beach Protection Fund of 2002 (Proposition 50).  Proposition 50 
authorizes the use of these funds for the purpose of protecting coastal watersheds through 
projects to restore land and water resources.  Funds may be used for planning and 
permitting associated with restoration, as well as the restoration activities.  (Water Code 
Section 79570).  The use of Proposition 50 funds for the ongoing environmental 
consulting services needed to operate and manage the Spartina Control Program will 
accomplish these purposes.  The consulting services are needed specifically to plan, 
coordinate and obtain environmental permits and approvals for the ISP Control Program, 
which will allow for the restoration of the coastal watershed and associated wetlands 
affected by invasive Spartina.  In addition, as required by Proposition 50, the proposed 
project is consistent with local and regional plans (Water Code Section 79507). The 
Goals Report is a multi-jurisdictional local planning document providing guidance for 
watershed protection activities for the San Francisco Bay. Proposition 50 recognizes the 
Goals Report as appropriate to guide the selection of restoration projects within the Bay 
region (Water Code Section 79572).  As discussed in the paragraph above, the ISP 
Control Program carries out the objectives of the Goals Report. 
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B.  Breakdown by Grantee of Expected Financing for 2006 Treatment Projects: 
 

Depending on the respective efficacy of the 2006 treatment found at the various 
project sites, the funding each grantee will receive may be adjusted among grantees, 
but with no increase to the total amount authorized. While each grantee previously 
contributed matching funds and in-kind services meant to cover the 2005/2006 
treatment seasons, most will also contribute new matches for the additional funding 
from the Conservancy for the 2007 as follows: 

 
 Grantee    New SCC Funding New Grantee Match  
 
 Alameda Co. Flood Control District     $198,491        $35,000 
 
 San Mateo Co. Mosquito     $173,700  $25,000 
 Abatement District 
 
 California Wildlife Foundation   $194,892  $0 
 
 East Bay Regional Park District   $254,968  $25,000 
 
 City of Palo Alto     $8,324       $1,000 
 
 City of Alameda     $68,500  $5,000 
 
 City of San Leandro     $100,000   $5,000 
 
 USFWS Don Edwards San     $215,000  $40,000 
 Francisco Bay National 
 Wildlife Refuge 
 
 Friends of Corte Madera     $36,994  $15,000 
 Creek Watershed 
 
 TOTAL    $1,250,868  $151,000 
 
 
 
CONSISTENCY WITH CONSERVANCY'S ENABLING LEGISLATION: 
 
As described in previous staff recommendations (Exhibits 1 and 2) and associated 
Conservancy resolutions, the ISP and implementation of the Control Program serve to 
carry out the objectives for the San Francisco Bay Area Conservancy Program mandated 
by Chapter 4.5 of the Conservancy’s enabling legislation (Public Resources Code Section 
31162(a)), since both the ISP and its Control Program will serve to protect and restore 
tidal marshes, which are natural habitats of regional importance. Operation and 
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monitoring and mapping activities for the ISP incorporate CEQA/NEPA compliance and 
permitting required for implementation of the Control Program. 
 
CONSISTENCY WITH CONSERVANCY’S  
STRATEGIC PLAN GOAL(S) & OBJECTIVE(S) 
 
As described in previous staff recommendations (Exhibits 1and 2) and associated 
Conservancy resolutions, the ISP and implementation of the Control Program are 
consistent with the San Francisco Bay Program Goal Matrix under Regional 
Projects that identifies the Spartina Control project as a program of regional 
significance under the Strategic Plan.  
  
Consistent with Goal 5, Objective C of the Conservancy’s Strategic Plan, the 
proposed project will continue implementation of approximately 23 projects to 
eradicate between 1,000 to 1,800 acres of non-native invasive species that 
threaten native coastal habitats. If left uncontrolled non-native invasive Spartina 
will potentially spread up and down the coast to other California estuaries.  
 
Consistent with Goal 10, Objective A, the proposed project will continue to implement 
the ISP Control Program to prevent up to 69,402 acres of marsh and mudflats from being 
invaded and potentially covered by invasive Spartina and hybrids and to preserve and 
restore natural habitats in the San Francisco baylands.  
 
 
CONSISTENCY WITH CONSERVANCY'S  
PROJECT SELECTION CRITERIA & GUIDELINES: 
 
As discussed in previous staff recommendations (Exhibits 1and 2), the proposed project 
remains consistent with the Conservancy's Project Selection Criteria and Guidelines 
adopted January 24, 2001, in the following respects: 
 
Required Criteria
1. Promotion of the Conservancy’s statutory programs and purposes: See the 

“Consistency with Conservancy’s Enabling Legislation” section above.  

2. Consistency with purposes of the funding source: See the “Project Financing” 
section above.  

3. Support of the public: The 2007 ISP Control Program is strongly supported by 
findings of the Third International Invasive Spartina Conference (November, 2004). 
Renowned scientists from the San Francisco Bay Area, other coastal states, and 
around the world agree that the Conservancy should continue its aggressive actions to 
eradicate invasive Spartina from the Estuary. The objective of eradication of invasive 
Spartina is also specifically supported in the Goals Report and by the San Francisco 
Bay Joint Venture. Furthermore, in the published Comprehensive Conservation 
Management Plan for the San Francisco Estuary, San Francisco Estuary Project 
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stakeholders have identified control of invasive species as the top priority for the 
restoration and protection of the Estuary. 

4. Location This project is located in the nine San Francisco Bay Area Counties to 
benefit the restoration of the San Francisco baylands.  

5. Need: Augmentation of funding for ISP’s existing grants for treatment and 
eradication of invasive Spartina, are needed because of the aggressive eradication 
strategy planned for 2005/2006 combined with the surprisingly high costs of the 
herbicide imazapyr and of applicator specialists. 

6. Greater-than-local interest:  Introduced Spartina threatens to move up stream 
in the San Francisco Bay-Delta, and down the coast to southern California. In 
the San Francisco Bay, introduced Spartina threatens to displace state and 
federally listed species, such as the endangered California clapper rail, 
California black rail, and the salt marsh harvest mouse. 

  
Additional Criteria  

5.  Urgency: As confirmed at the Third International Invasive Spartina Conference, 
experts from the region and around the world believe that if the spread of introduced 
Spartina is not controlled within the next few years, the greater than exponential 
spread of the plants and extensive hybridization with the native Spartina foliosa will 
preclude any chance for successful control in the future. If the Conservancy and its 
partners can address the problem with the appropriately stepped up level of treatment 
in the short-term, long-term maintenance expenses can be avoided.  

6. Readiness:  In 2006, ISP and partners treated 1,750 acres of invasive Spartina. 
Environmental service consultants and grantees are already fully engaged in the pre-
treatment season planning, including updating the existing Site-Specific Plans, and 
are on board to continue treatment in 2007.  

7. Cooperation: Existing grantees (landowners and land managers) are enthusiastically 
collaborating in the updating and implementation of the Site-Specific Plans and for 
permitting that is being coordinated by the ISP consultants. In addition, coordination 
with the regulatory agencies is ongoing with regard both to treatment and monitoring 
activities. 

 
CONSISTENCY WITH SAN FRANCISCO BAY PLAN: 
The ISP Control Program is consistent with the San Francisco Bay Plan, Policy 3(c), 
found in the section entitled “Marshes and Mudflats” (page 9), that states: “the quality of 
existing marshes should be improved by appropriate measures whenever possible.” The 
main purpose of this project is to remove invasive Spartina to improve the long-term 
quality of existing marsh habitat in the baylands of the San Francisco Estuary. 
  
COMPLIANCE WITH CEQA: 
As part of the June 16, 2005 ISP staff recommendation (Exhibit 2), the Conservancy 
authorized initial funding for each of the 23 treatment and eradication projects that are 
proposed for additional funding under this authorization. (The June 16, 2005 staff 
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recommendation refers to 22 treatment sites.  However, after the June authorization, one 
of the 22 sites was split into 2 sites for ease of treatment management, thus resulting in 23 
sites currently.)    

The Conservancy’s June 16, 2005 authorization included consideration and review of the 
site specific plans for each of these treatment sites for activities through 2007.  The site 
specific plans identified potential environmental effects and the required mitigation 
measures for each of the 23 projects.  Based on this information, staff recommended and 
the Conservancy found that the environmental effects associated with each of these 
treatment projects and the required mitigation to reduce those effect to less than 
significant level had been fully considered under the  programmatic FEIS/R for the ISP 
Control Program and that no new mitigation measures were required.  The 23 projects for 
which additional funding is proposed under this authorization have not changed in nature, 
extent, duration or scope.  Since the projects, including potential environmental effects 
and mitigation measures, remain unchanged, the proposed authorization remains 
consistent with the CEQA finding adopted by the Conservancy in connection with the 
June 16, 2005 authorization.  No further environmental documentation for treatment 
activities is required. 

Activities associated with operation and management of the Invasive Spartina Control 
Program are designed to produce environmental permits, approval and documentation for 
and coordinate implementation of the Invasive Spartina treatment activities. Therefore, 
there are no environmental effects associated with operation and management activities, 
beyond those considered and evaluated as part of the individual treatment projects.   
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